
Project VI.....Runway Pavement Rehab. 
Waiting on grant contract from State before hiring engineer.
Estimated start date Spring of 2011.

Project V....Fuel Farm Relocation....Design underway;
delayed by ASOS/T- Hangar projects.

Project IV....T-Hanger roof repairs(These are the original T-Hangers
1-10) City Engineer preparing bid specs.

Project III....Beacon Painting. City Engineer  preparing bid specs.

Project II....New Security Equipment. This purchase is tied in
with the new T-Hangars.

Project I......The new T-Hangars. Currently are under design.
This project is connected with the moving of the ASOS, 
the City is waiting on a lease agreement from the FAA before 
this can proceed. Hoping to be bid in the first quarter of 2010.
The new ASOS location has been surveyed.

Project updates
With all the different projects going 
on at Crossville Memorial Airport, we want to 
keep all of you informed on the status of each. Mayor Graham, Boyd Wyatt, 
Sr. Ted Meadows, City Mgr ., and the Crossville City Council
 are committed to make the airport one that all our citizens can be proud of.

Status as of 12/22/09
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