LeSourdsville Water Reclamation Facility

Classic WBS Layout w/ 3 line timescale

26-Jul-13 12:46

Activity 1D | Activity Name [ Original|Remaining | Total| Early Start| Early Finish | Late Start | Late Finish | Aclivity % ) _ 2013
[ Duration| Duration| Float . Complete| Janual § __Februa " ‘March April Ma i 5 June = .J_ul_ / August eptembe;
Crossville WTP Improvements 149 33| -46|24-Jul-13 |18-Sep-13 | 06-May-13 | 01-Jul-13 ' ' — :
‘General Conditions/Mobilization 7.; 0 j;2\4#.!!_1!--.1,’5 ‘WIOB'-MWJS- 06-Jun-13 14-Jan- 13 A, General CondmonsJMobrhzauon
A3830 GC Notice to Proceed 0 0 24-Jul-13  24-Jul-13  06-May-13  06-May-13 100%| GC Noticeto Proceed = R
A3840 GC Mobilization 4 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% GC Mobilization
A3850 GC Set Up Office/Storage Units 2 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% I GC SetUp 01fCBISlorage Unlts :
A3860 GC Set Up Storage Trailer 2 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% I GC SetUp Storage Trailer : !
A3870 GC Erosion Control 2 0 24-Jul-13  24-Jul-13 06-Jun-13 | 06-Jun-13 100% Il GC Erosion Control
A4180 GC Initial Site Layout 1 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% I GC Initial S|te Layout ‘
Ad4450 GC OfficeTrailer Compound Complete 1 0 24-Jul-13  24-Jul-13  06-Jun-13 | 08-Jun-13 100%| 1 GC OffceTralIer Compound Complele B 3 ; ¥
Holiday Hills Sl 82| 45 24-JUA3 (17-Sep13  06-May-13 01-Jul-13 R m— _ 7
PAC Bldg Modi 140 31 -46 24-Jul-13 16-Sep-13  06-Jun-13  27-Jun-13 \FEA , = R S 7
Ad460 HH Layout 1 0 24-Jul-13 | 24-Jul-13 06-Jun-13  06-Jun-13 100% | HH Laybut :
A4470 HH Excavate 4 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% I HH Excavate
A4480 HH Install 4" Drain Pump & Slurry Rm to Existing MH ... 3 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% ' [ HH Install 4" Drain Pump & Slurry Rm to Exnslmg MH 1?82 49
A4490 HH F & P Firs & SOG 1786.75 3 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100%| ~ mEm HH ﬁﬁ Firs & SOG 1786.75 ;
A4500 HH F & P Concrete Pit Walls 4 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% : — HHF&P Concreie Pit Walls
A4510  HH BTill Concrete Pit Walls 2 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 0% _ EE HH BYil Concrete Pit Walls B R
A4520 HH F & P Figs & SOG 1793.50(Include Trench Slurry... 3 o] 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% : I | HH F & P Ftgs & SOG 1793. 50(lnclude Trench Slufry Drain)
A4530 HH Build Structure Complete Dry In 12 0 24-Jul-13  24-Jul-13 06-Jun-13 | 06-Jun-13 wo0%| NN HH Build Studlure Complete Dry In
A4540 HH Install 1" Waterline to PAC Bldg from Filter Bldg. 3 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% _ HH Install 1" Waterhne to PAC Bldg from Filter Bld ! :
A4550 HH Install 2ea 1" Slurry Lines o North & South Setlli... 3 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% ! — HH Install 2ea 1" S!urry Lines to IE dhf& South Settling Basins
A4750 HH Exp/Del Chemn Fd Skids/Feeders, d6w,er2w,d8w 112 0 24-Ju-13  24-Jul-13 17-Jun-13  17-Jun-13 100% I— HH Exp/De Che:m Fd Skids/Feeders, d6w,er2
A4760 HH Exp/De! Misc Metals(Handrail & Stairs) 70 0 24-Jul-13  24-Jul-13  27-Jun-13  27-Jun-13 100% ﬁ HH Exp/Del Misc Metals(Handrail & Stairs) b ’
A4770 HH Exp/De! Doors & Hdwe 70 0 24-Jul-13 | 24-Jul-13 06-Jun-13  06-Jun-13 100% _ ‘HH Exp/Del Doors & Hdwe
A4780 HH Exp/Del Building Mtls, Siding Elc 70 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% — HH Exp/Del Bmldlng Mtls, Siding Elc B
A4790 HH Exp/Del Roof System 70 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% _ HH Exp.fDeI Roof System
A4B90 HH Exp/Del Rebar 60 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100%| i HH Exp/Del R'eb? ——————— iy T TR T
A4560 HH PAC Electrical Complete 20 10 -26 24-Jul-13 08-Aug-13  10-Jun-13  26-Jun-13 50% HH PAC Electrical Con
A4590 HH Install PAC Feed Systems & Piping 1 1 -22 24-Jul-13  24-Jul-13 17-Jun-13  17-Jun-13 0% HH Install PAC Feed Systems &
A4570 HH PAC Bldg Electric Hot 1 1 -46 16-Sep-13 16-Sep-13  26-Jun-13  26-Jun-13 0% 1 |
Infl PS Modi 74 4 17 24-Jul-13  31-Jul-13 06-Jun-13  01-Jul-13 Vv ¥ 31-Jul-13, Infl ps Modi
A4620 IPS Ex Pump #1, Dismantle Motor/Head Send for Re... 8 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% _ IPS Ex Pump #1, Dismantle MotorIHead Senq for Repa|r
A4B40 IPS Ex Pump #1, Reinstall & Pul on Line 2 0 24-Jul-13  24-Jul-13  24-Jun-13  24-Jun-13 0% L T | IPS Ex Pump #1, Reinstall &[Put on Line ST
‘ A4850 IPS Ex Pump #2, Dismantle Motor/Head Send for Re... 8 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% | IPS Ex F’ulmp #2, Dismaftle r\i'lotorIHead Send for Repair
‘ A4860 IPS Ex Pump #2, Reinstall & Put on Line 2 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% : ([ 5 Ex Pump #2, Remstall & Put on
Ad4841 IPS Ex Pump #1 Test Run Period 4 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% Il IPS Ex Puﬁ‘lp #1 Test Rup Period
A4870 IPS Demolition Exisling Structure/Pads 4 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% - IPS Demolition:Existing Struc] ure/Pads
A4900 IPS Build Struclure Complete Dry in 10 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% _ IPS Build Struclure Completd Dry in
A4930 IPS Exp/De! Building Mitls, Siding, Efc 65 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% — IPS Exp/Del Bmldlng Mtls, Siding, Etc
A4940 IPS Exp/Del Roof System 65 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% : — IPS: Expre1 Roof System
A4950 IPS F & P New Transformen Pad 3 0 24.Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% - mmrs F_&'P'New Transformen Pad 77777777 il
A4910 IS Electrical 16 2 A7 24-Jul-13 25-Jul-13 24-Jun-13  26-Jun-13 90% j . _ IPS Eleclrical
A4970 IPS Structure Gompleate 1 1 17 25-Ju-13 29-Jul13 26-Jun-13  26-Jun-13 0% | E R ' B IPS Structure Complele =
A4880 IPS Cleanup 2 2 -17 29-Jul-13  31-Jul-13 27-Jun-13  01-Jul-13 0% l IPS Cleanup
Filter Bldg Modi 130 32 -45 24-Jul-13  17-Sep-13  06-May-13 01-Jul-13 e — E— . . J
A5020 FB F & P Blower Placement Pad 3 0 24-Jul-13  24-Jul-13 27-Jun-13  27-Jun-13 100% (| FB F & P Blowgr Placement Pad
A5030 FB Install Two New Blowers 3 0 24-Jul-13  24-Jul-13 27-Jun-13  27-Jun-13 100% W FB Iﬁstall Two New Blo\ivers
I A5040 FB Install New 4" SS Air Pipe to Filters #1 thru #8 8 0 24-Jul-13  24-Jul-13 27-Jun-13  27-Jun-13 100% ‘ ; I FB Inslall New 4" 95 Air Pipe fo Filters #1 thru #8
A5050 FB Demo Filters #5 thru #8, Media & Underdrains 12 0 24-Jul-13  24-Jul-13  27-Jun-13  27-Jun-13 100% N i FB Demo Filters #] thru #8, Media & Underdrains
A5060 FB Install Under Drains/Air Scour Filters #5 thru #8 11 0 24-Jul-13  24-Jul-13 09-May-13 09-May-13 100% _ FH Instal Under Dralnsfmr Scour Filt
AS5190 FB Exp/Del Blowers 119 0 24-Jul-13  24-Jul-13  27-Jun-13  27-Jun-13 100% a FB Exp/Del Blowers
A5200 FB Exp/De! Filter Boltoms 104 0 24-Jul-13  24-Jul-13 09-May-13 09-May-13 100%_ FB Exp/Del Filter Bottoms
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LeSourdsville Water Reclamatlion Facilily

Classic WBS Layout w/ 3 line timescale

26-Jul-13 12:46

Activity 1D Activity Name Original|Xemaining | Total| Early Start[ Early Finish |Late Start |Late Finish | Activity % 2073
Duration| Duration| Float Complete Janua : Fobrua =] Mi"'reh _ﬁ] M'a . June_ July Al just_ ptembes
A5210 | FB Exp/Del Filter Media 120 0 24-Jul-13 | 24-Jul-13 09-May-13  09-May-13 100% _ FB EprDel Filter Medla
A5250 FB Exp/Del SS Air Pipe, Hangers, Supports 90 24-Jul-13  24-Jul-13 27-Jun-13 | 27-Jun-13 100% _ FB EprDeI SS Air Prpe Hangers, Suj pons ;
AS5080 FB Install Media in Filters #5 thru #8 11 -42 24-Jul-13  01-Aug-13  09-May-13  21-May-13 so%| T STy FB Install Media in Filters #
AS170 FB Run Electrical Conduit 40 16 -46 24-Jul-13  20-Aug-13  06-May-13  03-Jun-13 60% FB Run Electri
A5240 FB Exp/Del MCC Equipment 120 12 -47 24-Jul-13  04-Aug-13  07-Jun-13  19-Jun-13 90%| B : , ‘ " FB Exp/Del MCC Equipm
A4990 FB Cut Off Top 12" Flocc Baffle Wall 0 24-Jul-13  24-Jul-13 18-Jun-13  18-Jun-13 100% ; i : I FB Cut Off Top 12 Flocc Baffie Wall i :
A5000 FB Repair All Spalls Sellling Basins 0 24-Jul-13  24-Jul-13  18-Jun-13  18-Jun-13 100%| B R ; | SRS FA Repair All Spalls Selliing Basins
A5010 FB Apply Coalings/Patching Flocc & Sellling Basin 0 24-Jul-13  24-Ju-13 18-Jun-13  18-Jun-13 100% : } _ FB Apply CoahngsiPalchlng Flocc &
A5180  FB Pull Wire 29 20 .46 25-Jul-13 12-Sep-13  07-May-13 26-Jun-13 ow| i 3 : R R i——!:
AS080  FB Test Run Filters #5 thru #8 as a Unit, Put on Line 2 1 -42 01-Aug-13 01-Aug-13 | 21-May-13 21-May-13 75% ; : : : ! W £ Test Run Filters #5 thru
A5100 FB Demo Filters #1 thru #4 Media 8 8 -42 05-Aug-13 15-Aug-13 | 21-May-13  04-Jun-13 ol I ! . | EEEE FB Demo Filters #
A5130  FB Elect Install New MCC 4 4 26 05-Aug-13 08-Aug-13  19-Jun-13  26-Jun-13 0% § 5 : : : . E FBElect Install New M
A5110  FB Install Air ScourfTie in Air Pipe to Filers #1 thru #4 6 6 -42 19-Aug-13 27-Aug-13  04-Jun-13  13-Jun-13 0% B e ; ' — FB Install A
A5120 FB Install Media in Fitrs #1 thru 4, Test/Disinfect, Put ... 10 10 -43 28-Aug-13|13-Sep-13  13-Jun-13  01-Jul-13 0% : E ! ! 5 ; : E=== F
A5070 FB Start New Blower System 2 2 .45 16-Sep-13 17-Sep-13  27-Jun-13  01-Jul-13 0% ! j ; : 1 i ]
A5220 FB MCC Hot 0 0 -46 16-Sep-13 16-Sep-13  26-Jun-13  26-Jun-13 0% | ! E ; : |
Site Work 79 8 22 24-Jul-13 07-Aug-13  18-Jun-13  01-Jul-13 j : ] : : ¥ 07-Aug-13, Site Work
A5230 Site Exp/Del Flocculators 120 0 24-Jul-13  24-Jul-13  18-Jun-13  18-Jun-13 100% ;_‘ : ; i Site Exp/Del Flocculators ‘ ;
A5140 Site Floce Cut 12" From Top of Baffle & Inst Mud Vivs 4 0 24-Jul-13  24-Jul-13  18-Jun-13  18-Jun-13 100% E T Site Floce Cut 12’ From Top of Baffle & Inst Mud \fivs - ‘
A5150 Site Floce Install/Paint/Startup New Flocculator 1st of... 8 0 24-Jul-13  24-Jul-13 18-Jun-13  18-Jun-13 100% W site Flocc Install/PainV/ >lar1Qp New Flocculalorﬁ stof 2 se
A5160 Site Flocc Instal/Paint/Startup New Flocculator 2nd of... 8 8 -22/24-Jul-13 07-Aug-13  18-Jun-13  01-Jul-13 0% |[EEEE Site Flocc Instal/Paint/S|
Meadow Paﬂf [ﬂodi 124 8 23 24-Jul-13 | 06-Aug-13  06-Jun-13 ize-._lunds . 3 ¥V 06-Aug-13, Meadow Parl
PAC Bldg Modi 124 8 -23 24-Jul-13 06-Aug-13  06-Jun-13  26-Jun-13 = ¥ 06-Aug-13, PAC Bldg M
A5270 MP Install 18" CMP Culvert 1 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% : ‘ I MP Install 18" CMP Culvert ;
AB350 MP Exp/Del 18" CMP Mtls 30 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% — MP Exp/De! 18:' cMPMUS L SR T T T
A4600 MP Layout 1 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% ! I MP:Layout ‘
A4630 MP 4" Drain Pmp and Slurry Room to Exist 8" Drain/... 4 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% R ﬁ MP 4" Drain Pmp and Slurry Roojn to Exist 8" Drainme-lﬁ
A4640 MP F & P Ftrs and SOG 1863.75 3 0 24-Jul-13  24-Jul-13  0B-Jun-13  06-Jun-13 100% ~ EEE MPF &P Firs and SOG 1863.75 ‘ ‘ '
A4650 MP F & P Concrete Pit Walls 2 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 woon BN MP F &P Concrete Pit Walls
P_Bfill Concrete Pit Walls 2 0 24-Jul-13_ 24-Jul-13___ 06-Jun-13__06-Jun-13 100% IL_MP Bfill Concrete Pit Walls
A4670 MP F & P Firs and SOG 1870.50(Include Slurry Drain) 3 0 24-Jul-13  24-Jul-13  06-Jun-13  08-Jun-13 100%) BN P F &P Firs and 50G 1870.50(nclude Slurry Drain)
Ad680 MP Build Structure Complete Dry In 12 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% I MP Build Structure Complele Dry
Ad690 MP Install 2* Water Line 8" FM to PAC Bldg 3 0 24-Jul-13  24-Jul-13  24-Jun-13  24-Jun-13 100% 5 1 MPInstall 2" Water Line 8" FM tg PAC Bldg
A4700 MP Install 2ea 1" Slurry Lines PAC to Sellling Basins 3 0 24-Jul-13  24-Jul-13 24-Jun-13  24-Jun-13 100% _ MP Install 2ea§1" Slurry Line PAC to Setlling Basins
A4T40 MP Exp/Del Chem Feed Skids,d6w,er2w,déw 112 0 24-Jul-13  24-Jul-13  26-Jun-13  26-Jun-13 100%| —_——— g e MP Exp/Del Chem Feed Skids,d
A4800 MP Exp/Del Misc Metals (Handrail & Stairs) 75 0 24-Jul-13  24-Jul-13 17-Jun-13  17-Jun-13 100% * MP Exp/Del M|sc Metals (Handrail & Stairs) ‘ :
A4810 MP Exp/Del Doors & Hdwe 60 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% ﬂ MP Exp/Del Doors & Hdwe
A4820 MP Exp/Del Bldg Mls, Siding, Etc 60 0 24-Jul-13  24-Jul-13 06-Jun-13  06-Jun-13 100% — MP Exp/Del Btdg Mtis, Siding| Etc:
A4830 MP Exp/Del Roof System 60 0 24-Jul-13  24-Jul-13  06-Jun-13  06-Jun-13 100% — MP Exp/Del Roof System ; .
A4960 MP Excavate 4 0 24-Jul-13 | 24-Jul-13 06-Jun-13  06-Jun-13 100% - MP Excavate : : |
A4710 MP PAC Electrical Complete 12 7 -23 24-Jul-13  06-Aug-13  13-Jun-13  26-Jun-13 40% 5 : 3 ! . I MP PAC Electrical Com
A4980  MP Install PAC Feed System and Piping 1 1 -16 24-Jul-13  24-Jul-13  26-Jun-13  26-Jun-13 0% j : ; : : MP Install PAC Feed System an
A4T20 MP PAC Bldg Elect Hot 1 1 -41 06-Aug-13 06-Aug-13  26-Jun-13  26-Jun-13 0% . F § [ : ~ | MP PAC Bidg Elect Hot
Settling Basin Modi 0 0 0 ! ! : : : : ‘
Site Work 0 0 0 : :
Project Closeout 103 33| 46 24-Ju-13 18-Sep-18  10-May-18 |01-Jul-13 v ‘ :
A5360  HH & MP Site Clean up 4 4 26 24-Jul-13  30-Jul-13  06-Jun-13  13Jun-13  0%| ; E T T T T T T T T T mm Hh&MPSieCleanup
A5340 MP Exp/Del Baffle Walls 120 6 -75 24-Jul-13  29-Jul-13  10-May-13  15-May-13 95% # MP Exp/Del Baffle Walls
A5330 MP Rough Grade Sile 4 4 -26 31-Jul-13  06-Aug-13  13-Jun-13  20-Jun-13 0%| R e T S : ’ BB MP Rough Grade Site
A5320 MP Install Baffle Walls 8 8 -27 01-Aug-13 ' 15-Aug-13  18-Jun-13  01-Jul-13 0% . MP Install Baffle W
A5280 HH & MP Asphalt 2 2 27 07-Aug-13 09-Aug-13  20-Jun-13  24-Jun-13 0% B HH & MP Asphalt
A5300 HH & MP Fine Grade/Seed & Siraw 4 4  -27 12-Aug-13 15-Aug-13  25-Jun-13  01-Jul-13 0% [l HH & MP Fine Gra
A5370 HH & MP PAC Start Up 2 2 .46 16-Sep-13 18-Sep-13  27-Jun-13  01-Jul-13 el - & & i : |
mmsn Remaining Level of Effort wessssm Actual Level of Effort [Z227] Remaining Work & @ Milestone W... Paga2of 3 TASK filter: All Activilies

I ( New Bar)
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© Primavera Systems, Inc.




LeSourdsville Water Reclamation Facility Classic WBS Layout w/ 3 line timescale 26-Jul-13 12:46

art "'l!’,i__il:'.eiram_'!-‘;-*'

"01-Jul-13

s Remaining Level of Effort s Actual Level of Effort Remaining Work ¢ ¢ Milestone W... Page 3 of 3 TASK filter: All Activities
I (New Bar) [ Actual Work [ Critical Remaining Work V=== S mmary s W,
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